

Project Planning Phase

Project Planning (Product Backlog, Sprint Planning, Stories, Story points)

Date	
Student ID	23NU1A4221
Project Name	Metro ticket Generating System in ServiceNow
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

The product backlog below is prepared for the Metro Ticket Generating System in ServiceNow. The user stories are grouped into two proposed sprints and estimated using Fibonacci-style story points

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Service Portal & Access	USN-1	As a user, I can access the ServiceNow Service Portal for metro ticket booking.	2	High	_____
Sprint-1	Metro Ticket Booking	USN-2	As a user, I can open the "Book a Metro Ticket" catalog item.	3	High	_____
Sprint-1	Metro Ticket Booking	USN-3	As a user, I can enter starting station, destination station, journey type, and passenger count.	3	High	_____
Sprint-1	Validation & Form Behaviour	USN-4	As a user, I can receive validation for mandatory ticket-booking fields.	3	High	_____
Sprint-1	Validation & Form Behaviour	USN-5	As a user, I can use a dynamic form controlled by UI Policies and Client Scripts.	3	Medium	_____
Sprint-1	Metro Ticket Booking	USN-6	As a user, I can submit a complete metro ticket request.	2	High	_____
Sprint-1	Validation & Form Behaviour	USN-7	As the system, I can validate the journey details before processing the request.	3	High	_____

Sprint-2	Fare & Request Processing	USN-8	As the system, I can calculate the applicable metro fare from the journey details.	3	High	_____
Sprint-2	Fare & Request Processing	USN-9	As the system, I can process the ticket request using Flow Designer / Automation.	5	High	_____
Sprint-2	Fare & Request Processing	USN-10	As the system, I can create and store a ticket record for the submitted request.	3	High	_____
Sprint-2	QR Ticket Generation	USN-11	As a user, I can receive a unique QR-based digital metro ticket.	5	High	_____
Sprint-2	QR Ticket Generation	USN-12	As a user, I can view the generated digital ticket.	3	High	_____
Sprint-2	Notifications & Verification	USN-13	As a user, I can receive ticket/request status notifications.	2	Medium	_____
Sprint-2	Notifications & Verification	USN-14	As station authority, I can verify a ticket using its QR code.	3	High	_____

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint -1	19	6 Days	Proposed	Proposed	19	Proposed
Sprint -2	24	6 Days	Proposed	Proposed	24	Proposed

Velocity

- **Total Story Points:** 43 (Sprint-1: 19 + Sprint-2: 24)
- **Number of Sprints:** 2
- **Team Velocity:** $43/2=21.5$ story points per sprint

- **Average Velocity per Day:** $21.5/6=3.58$ story points/day

Burndown Chart

- **X-axis:** Sprint Days (1–6)
- **Y-axis:** Remaining Story Points (starting at 19 for Sprint-1, 24 for Sprint-2)
- **Ideal Line:** Linear decline to 0 by Day 6.
- **Actual Line:** Updated daily during execution to reflect completed stories.